

BART to Warm Springs Moves Closer to Opening Day

The BART Warm Springs / South Fremont Station extension is moving forward and is expected to start passenger (revenue) service late fall 2016.*

The following work remains:

- Construction on the new Warm Springs / South Fremont Station is in progress and includes site paving, landscaping and irrigation, and installation of machinery.
- Systems Integration Testing and Dynamic Testing with trains on the tracks are in progress.
- Training for emergency responders and BART Operations & Maintenance personnel is underway.




Construction at the Warm Springs / South Fremont Station.



Systems Integration testing is underway.

Warm Springs Extension Project Work Phases (Summary)



*The start of passenger service is dependent on testing and is subject to change.